Washington County Project Development Board
December 3", 2007

A meeting of the Washington County Project Development
Board was held in the Conference Room of The Opera House, in
Washington County, Springfield, KY at 8:00 am. Present were the
following board members: Circuit Clerk George Graves, Magistrate
Hal B. Goode, Circuit Judge Doughlas George, Chairperson Judge/
Executive John A. Settles, Vance Mitchell and Brad Smith with the
AOQC. Kentucky Bar Association Appointee James L. (Jimbo)
Mattingly and AOC Director Jason Nemes were absent.

Also present, PDB Secretary Sheila D. Smith, Co. Attorney
Hamilton B. Simms, Mike Carroll with Brandstetter Carroll, and
Richard Mitchell and Pete Hubbard with Codell Construction.

The meeting was called to order at 8:00 am, and a quorum was
declared.

Minutes Approval
A motion was made by Mr. Graves and seconded Judge George
to accept the November 5™ minutes as written. The motion carried.

Construction Update

Mr. Richard Mitchell gave an oral report regarding the status of
the construction of the justice center. A copy of his report follows the
minutes.

Judge Settles read a letter to the board that he had written to Mr.
Hubbard regarding the stone/brick mock-up sample that was erected for
the board to view. A copy of the letter follows the minutes.

Bill Payment
Mz. Vance Mitchell, with the AOC, had one payment requisition

for approval. The requisition, in the amount of $497,734.69, pays the
contractor, sub-contractors, and suppliers. Mr. Mitcheil announced that
the AOC Budget Committee had approved the payment request, but
that he had failed to bring it to the meeting. A motion was made by Mr.
Goode and seconded by Judge George to approve the payment request
since the AQC had already approved it. The motion carried.



Next Meeting Date

The next board meeting will be on Monday, January 7°, 2008 at
11:00 am in The Opera House conference room.

Adjournment

The meeting adjourned at 8:55 am with a motion made by Mr.

Goode.
J A. Settles Sheila D. Smith
Chairperson Secretary
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PDB Construction Update
12-03-2007

A. M&J has poured 1% floor from column line 8 to 10 to keep otber
trades going. They also poured the Inactive Records room in the
basement. TWF has installed decking @ trusses and set Stair “A”.
They also have been working on items from Poages field report.

B. Mason Structure has laid Stair “B” and both elevators to roof line in
the basement. They are working on Stair “C” and should be complete
this week allowing TWF to start steel erection. Steel erection should
not take no more than 3weeks.

C. Tri-State Roofing is delivering some insulation today and field
measuring for standing seam this week. We hope to start the flat
roofing next week on the front half of the building. ( The Cupola will
need to be rescheduled as standing seam must be completed ).

D. Spectrum Interiors has completed most of the trusses and continuing
to frame on the 2% floor. They will also continue to frame and sheet
where the concrete slab has been poured.

E. Dalmatian Fire has run mains on the first floor and starting the 2™
floor today. 2™ floor should be complete by the end of the week. We
have also met with Dave with the City Water and Dalmatian is aware
of permits needed for cutting the street.

F. Hussung Mechanical has run storm and sanitary on both floors and
they have been inspected. Main duct has been run on the 1% floor and
confinuing on the 2%. Hydronic piping is also being run. The
Geothermal well grouting and venting is complete and the parking lot
area has been regarded. Atmos has completed the new gas line.

G. Whitehead Electric is working with the mason and continuing wall
rough-in on the 1% floor. :



